
The recommended actions will approve an appropriation adjustment to fully fund the Anchorage 47 
Dock Replacement Project, reject all construction bids received on August 12, 2014, adopt revised 
plans and specifications, instruct re-advertisement of the Project for construction bids, and authorize 
the Director of Public Works to award and execute a construction contract for the Anchorage 47 
Dock Replacement Project.

SUBJECT

October 21, 2014

The Honorable Board of Supervisors
County of Los Angeles
383 Kenneth Hahn Hall of Administration
500 West Temple Street 
Los Angeles, California 90012
 
Dear Supervisors:

DEPARTMENT OF PUBLIC WORKS:
ANCHORAGE 47 DOCK REPLACEMENT PROJECT

APPROVE APPROPRIATION ADJUSTMENT
REJECT ALL BIDS

ADOPT, ADVERTISE, AND AWARD CONSTRUCTION CONTRACT
SPECS. 7219R1; CAPITAL PROJECT NOS. 88987 AND 89060

FOURTH DISTRICT
(4 VOTES)

IT IS RECOMMENDED THAT THE BOARD:

1. Approve the appropriation adjustment to increase the appropriation in Capital Project No. 89060 to 
$5,870,000 funded by commercial paper proceeds, which together with Capital Project No. 88987 
will fully fund the Anchorage 47 Dock Replacement Project.

2. Reject all bids received by the Department of Public Works on August 12, 2014, for construction of 
the Anchorage 47 Dock Replacement Project.

3. Adopt the revised plans and specifications (Specifications 7219R1), which are on file with the 
Department of Public Works for construction of the Anchorage 47 Dock Replacement Project at an 



estimated construction cost of $12,000,000, and instruct the Executive Officer of the Board to 
advertise the Project for bids to be received and opened on November 13, 2014, in accordance with 
the Instruction Sheet for Publishing Legal Advertisements.

4. Authorize the Director of Public Works, or her designee, to execute a consultant services 
agreement with the apparent Lowest Responsive and Responsible Bidder to prepare a baseline 
construction schedule for a $5,000 not-to-exceed fee funded by the existing Anchorage 47 Dock 
Replacement project funds.

5. Delegate to the Director of Public Works, or her designee, the authority to reject all non-
responsive bids and determine, in accordance with the applicable contract and bid documents, 
whether the apparent Lowest Responsive and Responsible Bidder has timely prepared a satisfactory 
baseline construction schedule and satisfied all conditions for contract award, including the criteria 
adopted by the Board for contract award.  Upon determination that all such conditions have been 
satisfied, authorize the Director of Public Works, or her designee, to award and execute the 
construction contract, in the form previously approved by County Counsel, to the apparent Lowest 
Responsive and Responsible Bidder, and to establish the effective date of the contract upon receipt 
by acceptable performance and payment bonds and evidence of required contractor insurance.

6. Authorize the Department of Public Works to complete the Anchorage 47 restroom renovation 
using a Board-approved Job Order Contract.

PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

Approval of the recommended actions will approve an appropriation adjustment to fully fund the 
Project, reject all construction bids received on August 12, 2014, adopt revised plans and 
specifications, instruct re-advertisement of the Project for construction bids, and authorize the 
Director of Public Works to award and execute a construction contract for the Anchorage 47 Dock 
Replacement Project (Project).

The Project will include the removal of the existing aged and outdated dock system and replacement 
with a new dock system consisting of 11 newly reconfigured docks with 253 new slips at Anchorage 
47 that will meet the County of Los Angeles' current standards for marina construction.  The Project 
will also include repair and upgrade of the landside utilities (water, fire protection, power, and sewer) 
for the new reconfigured dock system, boardwalk area, parking lot, and restroom building serving 
Anchorage 47.  In addition, as part of the Project, the existing Parcel 55 dock and landside 
improvements will be upgraded.  The scope for Parcel 55 improvements include removal and in-kind 
replacement of the existing aged and dilapidated small dock system at Parcel 55 and associated 
landside upgrades. Parcel 55 scope is being combined with Anchorage 47 in an effort to save costs 
by combining this similar work into one construction contract.  The landside upgrades at Parcel 55 
are minimal and will include removal and replacement of the security gate and fencing, and restriping 
of the parking lot to provide accessible parking stalls. The Anchorage 47 and Parcel 55 dock and 
landside improvements will be delivered using the County's competitive low-bid process, and the 
Anchorage 47 restroom renovation will be completed using a Board-approved Job Order Contract 
(JOC).

On July 8, 2014, the Board adopted plans and specifications at an estimated construction cost of 
$12,000,000, instructed that the Project be advertised for bids as required under the Public Contract 
Code, and authorized the Director of Public Works to execute a consultant services agreement with 
the apparent Lowest Responsive and Responsible Bidder to prepare a baseline construction 
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schedule for a $5,000 not-to-exceed fee.  On August 12, 2014, two bids were received, and the low 
bid was below the estimated construction cost.  Bellingham Marine Industries, Inc. (BMI), was 
determined to be the apparent Lowest Responsive and Responsible Bidder.

After the bid opening; however, it was determined that the construction contract was not properly 
advertised in a newspaper of general circulation during the bidding period as required by Public 
Contract Code Section 20125 and as directed by the Board on July 8, 2014.  Due to the potential 
serious legal consequences of not properly advertising a construction contract, we are 
recommending that the Board reject all bids received for this Project, and that the Project be re-
advertised in accordance with applicable legal requirements.

The plans and specifications have been revised by the Department of Public Works (Public Works) to 
incorporate clarifications and revisions based on questions received from bidders during the previous 
bid period, and we are recommending that the Board adopt and advertise these documents for 
construction bids.

In order to expedite construction of the Project, it is recommended that the Board authorize the 
Director of Public Works to award and execute a construction contract with the Lowest Responsive 
and Responsible Bidder (as defined in the Facts and Provisions/Legal Requirements Section of this 
letter) if the low bid can be awarded within the total Project budget approved by the Board.  If the low 
bid cannot be accommodated within the approved total Project budget, a contract will not be 
awarded under delegated authority, and we will return to the Board with a revised Project scope of 
work and/or other funding recommendations.

The proposed consultant services agreement requires the apparent Lowest Responsive and 
Responsible Bidder to prepare a baseline construction schedule that conforms to the County's 
schedule specification, which is critical to successfully managing construction activities by both the 
contractor and the County.  The bid specifications provide that if the apparent Lowest Responsive 
and Responsible Bidder fails to complete an acceptable schedule, the Director of Public Works may 
return to the Board to recommend that the bidder be determined nonresponsible and recommend 
awarding the construction contract to the next Lowest Responsive and Responsible Bidder, 
contingent on that bidder completing a baseline schedule that conforms to the County's 
specifications.

It is anticipated that construction of the Project will begin in January 2015 and be completed by 
September 2016.

The Project supports the Board's Sustainable Design Program by incorporating pervious concrete 
pavers for reconstruction of the Anchorage 47 boardwalk area to percolate stormwater runoff; and 
installation of water-efficient plumbing fixtures and energy-efficient lighting fixtures in the Anchorage 
47 renovated restroom facility to increase on-site water and energy conservation.

Implementation of Strategic Plan Goals
The Countywide Strategic Plan directs the provision of Operational Effectiveness/Fiscal 
Sustainability (Goal 1), Community Support and Responsiveness (Goal 2), and Integrated Service 
Delivery (Goal 3).  These recommended actions support the Strategic Plan by investing in public 
infrastructure that will enhance cultural and recreational opportunities for County residents and 
visitors by providing improved dock facilities at Anchorage 47 and Parcel 55 in Marina del Rey.

The Honorable Board of Supervisors
10/21/2014
Page 3



FISCAL IMPACT/FINANCING

The County's fair construction cost estimate for the Project is $12,000,000, including $11,900,000 for 
the low-bid construction contract and $100,000 for the Anchorage 47 restroom renovation that will be 
completed separately using a Board-approved JOC.  The total Project cost, including programming, 
plans and specifications, plan check, construction, consultant services, miscellaneous expenditures, 
and County services, is currently estimated at $15,520,000, which is consistent with the Project 
budget previously approved by the Board on July 8, 2014.  The Project Schedule and Budget 
Summary are detailed in Attachment A.

Approval of the appropriation adjustment (Attachment B) will increase the appropriation in Capital 
Project No. 89060 to $5,870,000, funded by commercial paper proceeds, which combined with 
Capital Project No. 88987 will fully fund the Project.

The Project budget of $15,520,000 will be fully funded by $2,450,000 of UJ5 Marina Fund-
Anchorage 47 Trust Fund established for the annual operation, repair, maintenance, and 
replacement of the Anchorage 47 docks and premises; $4,000,000 of surplus funds from the 
Department of Beaches and Harbors (Beaches and Harbors)' Fiscal Year (FY) 2013-14 Operating 
Budget; $1,000,000 of parking fee revenues from Beaches and Harbors' Operating Budget, 
$600,000 from the Beaches and Harbors' Marina Accumulative Capital Outlay Services and Supplies 
Budget (savings in the Beaches and Harbors FY 2012-13 Salary and Employee Benefit Budget); 
$1,600,000 of prior year net County cost from the completed Redondo Beach Erosion Mitigation 
Project (Capital Project No. 86845); and $5,870,000 of tax-exempt commercial paper proceeds.  We 
anticipate returning to the Board upon completion of the Project to recommend a long-term financing, 
which will redeem the commercial paper and amortize the borrowed principal over a period of up to 
ten years, which is supported by the useful life of the newly constructed dock.  The recommended 
borrowing type, par amount, and other financing details will be based on market conditions and 
discussions with the Treasurer and Tax Collector.

The maximum annual payment of a long-term financing of $5,870,000 proceeds for the Project is 
estimated at $720,000.  Beaches and Harbors’ projects that revenues generated from the newly 
constructed docks will be sufficient to fund debt service and will use that source to repay the 
borrowed funds.  In the event that there is a shortfall, Beaches and Harbors will utilize its operating 
budget to fund the difference.   

Operating Budget Impact

Beaches and Harbors does not anticipate any one-time, start-up, or an increase in ongoing 
maintenance and operational costs as a result of the Project.

Commercial paper proceeds will begin to pay Project costs in FY 2015-16.  Interest expense to carry 
the commercial paper is estimated not-to-exceed $200,000 annually until the long-term financing is 
obtained.   These commercial paper costs will be funded through Beaches and Harbor’s Operating 
Budget. 
 
The slip rental revenue is anticipated to remain stable during construction as impacted boaters will 
be relocated to other County-operated anchorages in the Marina rather than having their leases 
terminated.  Revenue is expected to increase once the dock replacement is complete since the new 
docks will command higher rents and maintain a higher occupancy rate.
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FACTS AND PROVISIONS/LEGAL REQUIREMENTS

Prior to becoming aware of the issues related to the proper legal advertising of the Project, Public 
Works, under delegated authority from the Board, issued BMI a consultant services agreement for a 
$5,000 not-to-exceed fee to provide a detailed baseline construction schedule, schedule of values, 
and list of submittals.  The deliverables under the consultant services agreement have been 
submitted by BMI and accepted by Public Works.  The County will issue payment to BMI for the 
services rendered under the consultant services agreement.

It was determined, that pursuant to the Board's Civic Art Policy adopted on December 7, 2004, and 
amended on December 15, 2009, the Project is exempt from the Civic Art Policy funding allocation 
requirement.

Applicable law, including the State Public Contract Code, requires the County to award construction 
contracts to the Lowest Responsive and Responsible Bidder, which refers to the firm that: 1) submits 
the lowest bid price; 2) is deemed by the County to be "responsive" to specific criteria under the 
solicitation, including, but not limited to, licensure, bonding, and insurance requirements; and 3) is 
determined by the County to be a "responsible" bidder by exhibiting the quality, fitness, capacity, 
experience, and trustworthiness, to satisfactorily perform the work required under the bid solicitation.  
As part of their bids, contractors will be required to provide unit prices for the installation of guide 
piles and an extended daily overhead rate applicable to any potential compensable project delay.  As 
specified in the bid documents, the "total evaluated bid price" will be determined by adding the lump 
sum base bid, the unit price for the 14-inch-diameter guide piles multiplied by 50 linear feet, the unit 
price for the 16-inch-diameter guide piles multiplied by 150 linear feet, the unit price for 20-inch-
diameter guide piles multiplied by 25 linear feet, the extended overhead daily rate multiplied by 30 
calendar days, and the Local Small Business Enterprise preference (5 percent of the lowest bid price 
up to a maximum of $50,000), if applicable.

A standard construction contract, in a form previously approved by County Counsel, will be used.  
The contract will contain terms and conditions supporting the Board's ordinances, policies, and 
programs, including but not limited to: County's Greater Avenues for Independence (GAIN) and 
General Relief Opportunities for Work (GROW) Programs, Board Policy No. 5.050; Contract 
Language to Assist in Placement of Displaced County Workers, Board Policy No. 5.110; Reporting of 
Improper Solicitations, Board Policy No. 5.060; Notice to Contract Employees of Newborn 
Abandonment Law (Safely Surrendered Baby Law), Board Policy No. 5.135; Contractor Employee 
Jury Service Program, Los Angeles County Code, Chapter 2.203; Notice to Employees Regarding 
the Federal Earned Income Credit (Federal Income Tax Law, Internal Revenue Service Notice 1015); 
Contractor Responsibility and Debarment, Los Angeles County Code, Chapter 2.202; and the Los 
Angeles County's Child Support Compliance Program, Los Angeles County Code, Chapter 2.200; 
and the standard Board-directed clauses that provide for contract termination or renegotiation.

ENVIRONMENTAL DOCUMENTATION

On April 19, 2011, April 17, 2012, and July 8, 2014, the Board found the Project categorically exempt 
under California Environmental Quality Act, as the Project involves repair, renovation, and minor 
alterations of existing facilities, and removal and replacement of existing facilities with new facilities 
of substantially the same size, purpose, and capacity with no expansion of use.  Notices of 
Exemption were filed with the Registrar-Recorder/County Clerk.  There has been no change to the 
scope of the Project since the Project was determined to be exempt.
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CONTRACTING PROCESS

The restroom renovation at Anchorage 47 will be completed using a Board-approved JOC, and the 
dock replacement and remaining landside improvements for Anchorage 47 and Parcel 55 will be 
completed through the County's competitive low-bid process.

Advertising for construction bids will be in accordance with the County's standard Instruction Sheet 
for Publishing Legal Advertisements (Attachment C).

As requested by the Board on February 3, 1998, this contract opportunity will be listed on the "Doing 
Business with Us" website.

Participation by Community Business Enterprises (CBE) in the Project is encouraged through Public 
Works' CBE Outreach Program and by monitoring the good faith efforts of bidders to utilize CBE.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the recommended actions will have no impact on current County services or projects.  As 
the Project will be implemented in phases, construction of the Project will only impact boaters whose 
rental slips are being replaced during a specific phase of the Project.  As the County owns and 
operates other public docks in Marina del Rey, the impacted boaters will have the option of relocating 
to other available docks within the Marina or section of Anchorage 47 not under construction.  

CONCLUSION

Please return one adopted copy of this Board letter to the Chief Executive Office, Facilities and Asset 
Management Division; Department of Beaches and Harbors; and the Department of Public Works, 
Project Management Division I.

WILLIAM T FUJIOKA

Chief Executive Officer

Enclosures

c: Executive Office, Board of Supervisors
County Counsel
Auditor Controller

Respectfully submitted,

WTF:SHK:DJT
SW:AC:zu
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+ ATTACHMENT A

DEPARTMENT OF PUBLIC WORKS:
ANCHORAGE 47 DOCK REPLACEMENT PROJECT

APPROVE APPROPRIATION ADJUSTMENT
REJECT ALL BIDS

ADOPT, ADVERTISE, AND AWARD CONSTRUCTION CONTRACT
SPECS. 7219R1; CAPITAL PROJECT NOS. 88987 AND 70985

I. PROJECT SCHEDULE

. . . Scheduled RevisedProject Activity Completion Date Completion Date

Construction Documents 03/07/2013*
Jurisdictional Approvals 07/30/2013*
Construction Award 10/14/2014 12/18/2014
Construction Start 11/17/2014 01/12/2015
Substantial Completion 05/10/2016 09/02/2016
Final Acceptance 07/07/2016 10/27/2016

* Actual completion date.
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II. PROJECT BUDGET SUMMARY

Project Activity Approved Project Budget

Land Acquisition $ 0
Construction

Low Bid Construction Contract $1 1,900,000
Job Order Contract (Anchorage 47 Restroom) 100,000
Change Orders 1,200,000
Departmental Crafts 0
Youth Employment 0
Construction Contingency 0
Telecomm Equip — Affixed to Building 0
Civic Arts 0
Other: Utility Connection Fees 25,000

Subtotal $13,225,000
Programming/Development $ 0
Plans and Specifications $ 525,000
Consultant Services

Site Planning $ 0
Hazardous Materials 0
Geotech/Soils Report and Soils Testing 50,000
Material Testing (Reinf. Conc. & Welding) 25,000
Cost Estimating 0
Topographic Surveys 0
Construction Management 0
Construction Administration 0
Environmental (Bio. & Water Surveys) 75,000
Move Management 0
Equipment Planning 0
Legal 0
Other: Agency Permit Support Services 17,631

Subtotal $ 167,631
Miscellaneous Expenditures $ 20,000
Jurisdictional Review/Plan Check/Permit $ 57,369
County Services
Code Compliance/Quality Control Inspection $ 550,000
Design Review 75,000

Design Services 0
Contract Administration 125,000
Project Management 575,000
Consultant Recovery 75,000
ISD Job Order Contract Management 0
DPW Job Order Contract Management 0
ISD ITS Communications 0
Project Security 0
Project Technical Support 75,000
ISD Countywide Compliance Section 50,000

Subtotal $ 1,525,000
TOTAL $15,520,000
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ATTACHMENT B

DEPARTMENT OF PUBLIC WORKS:
ANCHORAGE 47 DOCK REPLACEMENT PROJECT

APPROVE APPROPRIATION ADJUSTMENT
REJECT ALL BIDS

ADOPT, ADVERTISE, AND AWARD CONSTRUCTION CONTRACT
SPECS. 7219R1; CAPITAL PROJECT NOS. 88987 AND 70985

APPROPRIATION ADJUSTMENT
(See Attachment)



PINK

BA FORM 03113

COUNTY OF LOS ANGELES

REQUEST FOR APPROPRIATION ADJUSTMENT DEPT’S.

BOARD OF
SUPERVISORS
OFFICIAL COPY

DEPARTMENT OF [CHIEF EXECUTIVE OFFICE] October2l,2014

AUDITOR-CONTROLLER:
THE FOLLOWiNG APPROPRIATION ADJUSTMENT IS DEEMED NECESSARY BY ThIS DEPARTMENT. PLEASE CONFIRM THE

ACCOUNTING ENTRIES AND AVAILABLE BALANCES AND FORWARD TO THE CHIEF EXECUTIVE OFFICER FOR HIS RECOMMENDATION OR
ACTION.

SOURCES

ADJUSTMENT REQUESTED AND REASONS THEREFOR

FY 2014-15

4- VOTES
USES

BEACHES AND HARBORS
Anchorage 47 Dock Replacement Project (4)
J20-CP-94-9276-65024-89060
Rev: Commercial Paper Proceeds / CP
INCREASE REVENUE

SOURCES TOTAL: $

JUSTIFICATION

BEACHES AND HARBORS
Anchorage 47 Dock Replacement Project (4)
J20-CP-601 4-65024-89060

$5870000 Capital Assets - Building and Improvement
INCREASE APPROPRIATION

The appropriation adjustment is necessary to fully fund the Anchorage 47 Replacement Project.

BOARD OF SUPERVISOR’S APPROVAL (AS REQUESTEDIREVISED)

I
:~ ‘~‘

060]

5,870000 USES TOTAL: $

$5,870,000

5,870,000

REFERRED TO THE CHIEF
EXECUTIVE OFFICER FOR—-

AU DITOR-CONTROLLER

ACTiON Lii APPROVED AS REQUESTED

APPROVED AS REVISED

CHIEF EXECUTiVE OFFICER BY
V ‘—~~

B.A. NO. 031 20 / 20
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ATTACHMENT C

DEPARTMENT OF PUBLIC WORKS:
ANCHORAGE 47 DOCK REPLACEMENT PROJECT

APPROVE APPROPRIATION ADJUSTMENT
REJECT ALL BIDS

ADOPT, ADVERTISE, AND AWARD CONSTRUCTION CONTRACT
SPECS. 7219R1; CAPITAL PROJECT NOS. 88987 AND 70985

PUBLISHING LEGAL ADVERTISEMENTS: In accordance with the State of California
Public Contract Code Section 20125, you may publish once a week for 2 weeks in a
weekly newspaper or ten times in a daily newspaper. Forward three reprints of this
advertisement to Architectural Engineering Division, Department of Public Works,
900 South Fremont Avenue, 8th Floor, Alhambra, California 91803-1331.

OFFICIAL NOTICE
INVITING BIDS

Notice is hereby given that the Director of Public Works will receive sealed bids for
furnishing all materials, labor, and equipment required to complete construction for the
following work:

BID DOC DATE OF BID
SD SPECS PROJECT FEE OPENING

4 7219R1 Anchorage 47 $75 November 13, 2014
Dock Replacement Project
13575 Mindanao Way
Marina del Rey, CA 90292

Copies of the Project manual and drawings may be downloaded free of charge from the
County of Los Angeles, Department of Public Works website
(http://dpw. lacounty.gov/go/constructioncontracts), or may be purchased for the fee
stated above at the Cashier’s office, Department of Public Works, 900 South Fremont
Avenue, Mezzanine, Alhambra, California 91803. For bid information, please contact
Ms. Ivonne Pena of Architectural Engineering Division at (626) 458-2585. Each bid
shall be submitted on the required form, sealed, and filed at the Cashier’s office,
Department of Public Works, 900 South Fremont Avenue, Mezzanine, Alhambra,
California 91803, by no later than 2:00 p.m. on the date indicated. Bids will be publicly
opened, examined, and declared by the Department of Public Works at 2:30 p.m. on the
same date in the conference rooms at 900 South Fremont Avenue, Alhambra, California
91803.

This Project requires the general contractor firm to possess an active A license
classification at the time of bid.
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In addition, in order to meet the minimum experience requirements so as to qualify to
bid on this project, the general contractor must have previously completed, as a prime
contractor or as a subcontractor, at least two similar type projects within the last
10 years that included installation of prefabricated concrete module floating boat docks
with precast concrete guide piles.

The general contractor and all of its subcontractors of any tier shall be required to pay
prevailing wages to all workers employed in the execution of the project in accordance
with Labor Code Section 1770. Copies of the prevailing rate per diem wages are on file
at the Department of Public Works, which shall be made available to any interested
party upon request.

PREBID CONFERENCE

The Department of Public Works Project Management Division I will hold a prebid
conference at 10 a.m., on October 30, 2014, at the project site, 13575 Mindanao Way,
Marina del Rey, California 90292, to provide information on the scope of work and
answer basic questions that the potential bidders may have. Detailed questions or
additional information must be submitted in writing to Ms. Ivonne Pena with the
Department of Public Works Architectural Engineering Division at
Fax No. (626) 979-5311, or you may contact her at (626) 458-2585.

OTHER INSTRUCTIONS

The County supports and encourages equal opportunity contracting. The contractor
shall make good faith efforts as defined in Section 2000 of the Public Contract Code
relating to contracting with Community Business Enterprises.

The Board of Supervisors reserves the right to reject any or all bids or to waive technical
or inconsequential errors and discrepancies in bids submitted in the public’s interest.

Si necesita información en español, por favor Ilame al Telefono (626) 458-2563.

Individuals requiring reasonable accessibility accommodations may
request wriffen materials in alternate formats, physical accessibility
accommodations, sign language interpreters or other reasonable
accommodations by contacting our departmental Americans with
Disabilities Act Coordinator at (626) 458-4081, from 7:30 a.m. to

5:00 p.m., Monday through Thursday (excluding holidays). Persons who are deaf or
hard of hearing may make contact by first dialing the California Relay Service at 7-1-1.
Requests should be made at least one week in advance to ensure availability. When
making a reasonable accommodation request, please reference [PJ-I].



Attachment C
October 21, 2014
Page 3

Individuos que requieran acomodamiento rasonable accessible pueden
solicitar materiales escritos en formatos alternativos, acomodamiento
fisico accesible, intérpretes en lenguaje de señas Americano U otros
acomodamientos rasonables comunicándose con nuestro Coordinador
Departamental del Acto de Americanos con Incapacidades al

(626) 458-4081, de 7:30 am. a 5:00 p.m., Lunes a Jueves (excluyendo dIas festivos).
Personas sordas o con problemas auditivos pueden comunicarse primero marcando al
Servicio de DifusiOn de California al 7-1-1. Solicitudes pueden hacerse por lo menos
una semana antes para asegurar disponibilidad. Cuándo se haga una petición
reasonable para acomodo, por favor mencione [PJ-I].

By order of the Board of Supervisors of the County of Los Angeles, State of California,
dated October 21, 2014.


